STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM

DATE: 6/28/2013

Page 1 of 1

TO: Tony Anziano, Program Manager /

FROM: Darryl Schram, Senior TE

FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FED.NO. No

CCO# 278 | SUPPLEMENT#: 4 | Category Code: CXXX CONTINGENCY BALANCE (incl. this change)  $78,286,147.22
COST:  $10,000.00 INCREASE DECREASE [] |HEADQUARTERS APPROVAL REQUIRED? [ YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [ NO

$0.00

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Replacement Suspender Spool

PROJECT DESCRIPTION:

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

2490 Day(s) 0 Day(s)

Previously Approved CCO Time
Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change}

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Replacing the wooden spool (for the replacement suspender rope that was provided under Contract Change Order (CCO) 278
S0 “Suspender Rope Procurement”) with a non-metallic, non-reactive coated steel spool.

The replacement suspender procured under CCO 278 S0 was delivered on a wooden spool. This change order will replace

the wooden spool with a steel spool in order to preserve the suspender during long term storage. The suspender will be
shipped to the fabricators facility for transfer to the new steel spoal, and then returned to Pier 7 afterwards.

The estimated cost of this change order is $10,000.00 force account, which can be financed from the contingency fund. The
cumulative total of CCO 278 S0 and S1 is $34,852.00. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge

Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ Willlam Casey, Sup TE Date  6/8/13 THIS REQUEST TOTAL TO DATE
. ) . . ITEMS $0.00 $0.00
Bridge Engineer: CT Qversight, Wenyl Long, P.E.  Date 6/10/13 FORCE ACCOUNT $10,000.00 $10,000.00
Project Enginser: Date AGREED PRICE 50.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $24,852.00
FHWA Rep.: Date TOTAL $10,000.00 $34,852.00
FEDERAL PARTICIPATION

Environmental: Date
Other (spocity) —— Dale 6110113 [[] PARTICIPATING [] PARTICIPATING IN PART NONE

er |Specliy):

atell/ 6. Bich Faley e [7] NON-PARTICIPATING (MAINTENANCE) [(JNON-PARTICIPATING

Cth ify): int, Li i

ar (spaciiy} Struct. Maint, Lina Ellls Date: G/18/13 FEDERAL SEGREGATION (if more than ane Funding Source or P.1.P. type)
District Prior Approval By: Date [Llcco FUNDED PER CONTRACT (] €CO FUNDED AS FOLLOWS
HQ (Issus Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

| 7//0/15

—
— T 7
[ 1

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-8410 or TDD (316) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 85814.




